
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

ESI - Removal Polrep 
 

 
 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

 
Subject: POLREP #8  

ESI 
B5YS 
Indianapolis, IN  
Latitude: 39.9128600 Longitude: -86.2423680  
 

To: Charles Gebien, U.S. EPA Region V 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Richard Karl, U.S. EPA Region V 
Susan Perdomo, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
David Chung, U.S. EPA HQ 
William Messenger, U.S. EPA Region V 
USCG NRC, NRC 
John Maritote, U.S. EPA Region V 
Nola Hicks, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
Debbie Keating, U.S. EPA Region V, ESS 
Janet Pope, U.S. EPA Region V 
Jeff Kelley, U.S. EPA Region V, CIC 
Carol Staniec, U.S. EPA Region V, Water 
Kendall Moore, U.S. EPA Region V, LCD 
Karen Kirchner, U.S. EPA Region V, LCD 
Harry Atkinson, IDEM 
Ken McDaniel, IDEM 
Ryan Groves, IDEM 
George Richotte, IDEM 
Natalie Maupin, IDEM 
Megan Nagle, IDEM 
Jason Doerflein, Marion County Health Department 
Richard Wise, City of Indianapolis 
Tom White, City of Indianapolis 
Sue Michael, City of Indianapolis 
Kim Cussen, United Water 
Stephen Jones, Pike Fire Department 
 

From: Anita L. Boseman and Verneta Simon, On-Scene Coordinators  
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Date: 12/6/2010  
Reporting Period: 11/29/2010-12/4/2010  
 
1. Introduction 
  1.1 Background 
    

 
 
1.1.1 Incident Category 
 
Bankrupt Commercial Used Oils Facility 
 
1.1.2 Site Description 
 
See POLREP 1 
 
1.1.2.1 Location 
 
4910 West 86th Street, Indianapolis, Indiana 46268  
 

Site Number: B5YS   Contract Number: EP-S5-09-05
D.O. Number: 47   Action Memo Date: 9/30/2010
Response Authority: CERCLA   Response Type: Time-Critical
Response Lead: EPA   Incident Category: Removal Action
NPL Status: Non NPL   Operable Unit:
Mobilization Date: 10/8/2010   Start Date: 10/8/2010
Demob Date:    Completion Date:  
CERCLIS ID: INN0051050501   RCRIS ID:
ERNS No.:   State Notification:
FPN#:   Reimbursable Account #:

2. Current Activities 
  2.1 Operations Section 
    2. Current Activities 

 
2.1.1 Narrative 
 
See POLREP 1 
 
2.1.2 Response Actions to Date 
 
From November 29 until December 4, 2010 

z WSP completed 12 washes (two rinses) of Tank 51 out of 18 washes (three rinses) total.  

z WSP took a rinsate sample after the second rinse of Tank 51 for PCB analysis and sample results 
are expected on December 6, 2010.  

z WSP pumped stormwater out of the Tank 51 and Tank 43 and 44 secondary containments and 
hauled 6 loads (approximately 34,750 gallons) to Action Environmental in Fort Wayne, Indiana for 
disposal.  
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z Waste characterization results were received by WSP for stormwater from the secondary 
containment at Tanks 43 and 44 and forwarded to the disposal facility.  

z WSP removed approximately 1,200 gallons of material from Tank 44.  Material was transferred 
into a vacuum box using a vacuum truck.  

z ERRS hauled 34 loads (195,716 gallons) of oily water to United Wastewater in Cincinnati, 
OH from frac tanks 7-10 and the west million-gallon bunker tank.  

z ERRS pumped approximately 3 ft (18,600 gallons) of oily water from the primary separator pit to 
the west million-gallon bunker tank for storage.  

z A leased hydraulic excavator and injector rake attachment were removed from the site and 
returned to the owner.  

z ERRS completed the inventory of chemicals in the laboratory located on the southwest corner of 
the Administration Building. ERRS will begin labpacking activities on 12/8/2010.  

 
  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
NA 
 
2.1.4 Progress Metrics 

  
 
 

<> 

  
<> 

  

Waste Stream Quantity Treatment Disposal

Hydrogen Peroxide 900 gal  -- EQ Detroit, Inc.

Sodium Hydrosulfide 300 gal Re-use EQ Detroit, Inc.

Sodium Hydroxide 5,150 gal United Wastewater
for Re-use  --

Oily Water 357,157 gal United Wastewater
for Re-use  --

Subsurface Soil 6.90 tons  -- Southside Landfill

PPE 0.61 tons  -- Southside Landfill

  2.2 Planning Section 
    2.2.1 Anticipated Activities 
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2.2.1.1 Planned Response Activities 
 
- Lab Inventory and labpacking will be handled by ERRS. 
 
2.2.1.2 Next Steps  
 
U.S.EPA and START will be on site while WSP and AIMM continue to work on Tanks 51, 43, and 44.  
 
ERRS will be on site periodically to continue managing the stormwater in the northeast and southwest 
areas. 
 
A stormwater contingency plan will be posted next week which will include an estimate of the amount 
capacity created as a result of the berms and cap in addition to weather conditions that might cause a 
"release".   
 
2.2.2 Issues  
 
None  

 
 

  2.3 Logistics Section 
    Not applicable  

 
  2.4 Finance Section 
     

 
    

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery.  

 

Estimated Costs *

 Budgeted
Total To 

Date Remaining
% 

Remaining

Extramural Costs  

ERRS - Cleanup Contractor $400,000.00 $277,400.00 $122,600.00 30.65%
TAT/START $25,000.00 $12,879.56 $12,120.44 48.48%

Intramural Costs  

 

Total Site Costs $425,000.00 $290,279.56 $134,720.44 31.70%

  2.5 Safety Officer 
    A site safety plan was signed by all present.  
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  2.6 Liaison Officer 
    Not applicable.  

 
  2.7 Information Officer 
     

2.7.1 Public Information Officer 
 
Not applicable. 
 
2.7.2 Community Involvement Coordinator 
 
 The next community meeting which will be December 16th.   
 

3. Participating Entities 
  3.1 Unified Command 
    Indiana Department of Environmental Management 

Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis  
 

  3.2 Cooperating and Assisting Agencies 
    Marion County Health Department  

 
4. Personnel On Site 
  1 EPA OSC  

1 START – Weston Solutions, Inc. 
3 ERRS – Environmental Restoration, LLC 
1 WSP Environment & Energy 
1 U.S. Environmental 
5 AIMM Technologies, Inc. 
 
 

5. Definition of Terms 
  ERRS – Emergency and Rapid Response Services

IDEM – Indiana Department of Environmental Management 
OSC – On-Scene Coordinator 
RCRA – Resource Conservation and Recovery Act 
START – Superfund Technical Assessment and Response Team 
U.S. EPA – United States Environmental Protection Agency 
POLREP – Pollution Report 
 
 

6. Additional sources of information 
  6.1 Internet location of additional information/reports 
    For additional information, please refer to “Documents” on www.epaosc.org.

 
 

  6.2 Reporting Schedule 
    The next POLREP will be submitted at a date to be determined.  
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7. Situational Reference Materials 
  For additional information, please refer to “Documents” on www.epaosc.org.
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